COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 10/ 2018

ESTI MATE SUMVARY 17:17: 45
CONTI D: C20940 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20940- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 5.0 DAYS TIVE ALLOW 100 WORK DAYS
Various intersections across CDOT Region 4 PERCENT TI ME; 5. 00 ORI G TI ME ALLOW 100 WORK DAYS
PRQJECT NO. STAR400- 347
R4 FY18 CAB/ CONTROLLER REPLACENENT
NAME OF ROAD:
PRQJECT COUNTI ES: VELD MORGAN
KI T CARSON
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 08/ 24/ 2018 DATE TIME STARTED 08/20/2018
5055 LI ST DRI VE DATE LET 04/ 12/ 2018 DATE WORK BEGAN 08/ 20/ 2018
DATE AWARDED 04/ 24/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 15/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 08/20/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1, 884,599.00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI: &  1,748,999.00 NON-PARTI Cl PATI NG 424, 608. 62 304, 972. 37
PERCENT COVPLETE: 22.53% TOTAL EARNI NGS 424, 608. 62 304, 972. 37
FUNDS AVAI LABLE: $ 1,459,990.38 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 424, 608. 62 304, 972. 37
TOTAL CLAI M5 $ 0.00 RETAI NAGE -10, 355. 25 -7, 955. 25
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 414, 253. 37 297,017. 12
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 414, 253. 37 297,017. 12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 2 79;,7071;.715 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20940- BI D ESTI MATE RUN 09/ 10/ 2018
PRQJECT: STAR400- 347 ESTI MATE NO 0002 17:17: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 34. 000 0. 000
Sy 0. 000 0. 00
79. 41000 0. 000 0. 00
0010 202-00201 Renoval of Curb 5. 500 0. 000
LF 0. 000 0. 00
466. 81000 0. 000 0.00
0015 202- 00203 Renoval of Curb and Gutter 25. 500 0. 000
LF 0. 000 0. 00
119. 22000 0. 000 0. 00
0020 202-00220 Renoval of Asphalt Mat 19. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0.00
0025 202-00827 Removal of Pull Box 7.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0030 202-00848 Renoval of Traffic Signal Controller and Cabinet 25. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0035 202-05006 Sawi ng Concrete (6 Inch) 99. 000 0. 000
LF 0. 000 0. 00
40. 10000 0. 000 0. 00
0040 202-05026 Sawi ng Asphalt Material (6 Inch) 74.000 0. 000
LF 0. 000 0. 00
43. 51000 0. 000 0.00
0045 203-01597 Pot hol i ng 260. 000 0. 000
HOUR 0. 000 0. 00
5. 00000 0. 000 0. 00
0050 207-00210 St ockpi l e Topsoi | 108. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0.00
0055 208-00002 Erosion Log Type 1 (12 Inch) 583. 000 0. 000
LF 0. 000 0. 00

8. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00035

0065

208- 00046

0070

208- 00103

0075

208- 00105

0080

208- 00106

0085

212- 00006

0090

212-00032

0095

213-00012

0100

607- 11525

0105

608- 00006

0110 609-20010

C20940

20940-BID
STAR400- 347

| TEM
DESCRI PTI ON

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

Seedi ng (Native)

Soi |

Condi ti oni ng

Spray-on Ml ch Bl anket

Fence (Plastic)

Concrete Sidewal k (6 Inch)

Curb Type 2 (Section B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
171. 000
LF
6. 00000
5. 000
EACH
500. 00000
46. 000
HOUR
10. 00000
46. 000
HOUR
10. 00000
23.000
HOUR
29. 00000
0. 200
ACRE
500. 00000
0. 200
ACRE
500. 00000
0. 200
ACRE
500. 00000
88. 000
LF
6. 00000
55. 000
sy
334. 54000
30. 500
LF

363. 34000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:17:45

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

609- 21020

613- 00206

613- 00306

613- 01200

613-01300

613- 07001

613-07004

613-10000

613-80130

614- 72855

614- 86105

C20940
20940-BID
STAR400- 347

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM

DESCRI PTI ON

ROADWAY

Curb and CGutter Type 2 (Section |l-B)

2 Inch Electrical

3 Inch Electrical

2 Inch Electrical

3 Inch Electrical

Type One Pull Box

Pul | Box

Type Four

Wring

Cabi

Service Meter

Con

Traffic Signal

Tel enetry (Field)

Condui t (Bored)

Condui t (Bored)

Conduit (Plastic)

Conduit (Plastic)

net

trol I er Cabinet

ESTI MATE NO 0

002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 500
LF
412. 64000
325. 000
LF
62. 50000
205. 000
LF
98. 50000
712. 000
LF
30. 00000
1, 115. 000
LF
20. 00000
4. 000
EACH
1, 000. 00000
12. 000
EACH
1, 500. 00000
1. 000
LS
40, 000. 00000
10. 000
EACH
6, 000. 00000
25. 000
EACH
18, 000. 00000
6. 000
EACH

2,000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000
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2,000

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

17:17:45

AMOUNT

2,000

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20940- BI D ESTI MATE RUN 09/ 10/ 2018
PRQJECT: STAR400- 347 ESTI MATE NO 0002 17:17: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-86748 Control ler (Type 2070) 71.000 20. 000
EACH 51. 000 204, 000. 00
4,000. 00000 71.000 284, 000. 00
0175 614-86800 Uni nterrupted Power Supply 22.000 0. 000
EACH 0. 000 0. 00
7,000. 00000 0. 000 0. 00
0180 614-87690 Et hernet Switch 6. 000 0. 000
EACH 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0185 614-87704 Ethernet Radio (Single Cient) 71. 000 0. 000
EACH 17. 000 51, 000. 00
3, 000. 00000 17. 000 51, 000. 00
0190 626-00000 Mobi |'i zati on 1. 000 0. 246
LS 0. 247 39, 797. 37
161, 122. 96000 0. 493 79, 433. 62
0195 630- 00000 Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0200 630- 00003 Uni forned Traffic Control 450. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0205 630- 00007 Traffic Control Inspection 40. 000 0. 000
DAY 0. 000 0. 00
10. 00000 0. 000 0. 00
0210 630-00012 Traffic Control Managenent 100. 000 0. 000
DAY 4.000 3, 000. 00
750. 00000 4.000 3, 000. 00
0215 630-80341 Construction Traffic Sign (Panel Size A) 24.000 0. 000
EACH 3. 000 300. 00
100. 00000 3. 000 300. 00
0220 630-80342 Construction Traffic Sign (Panel Size B) 36. 000 0. 000
EACH 18. 000 3, 600. 00

200. 00000 18. 000 3, 600. 00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20940- BI D ESTI MATE RUN 09/ 10/ 2018
PRQJECT: STAR400- 347 ESTI MATE NO 0002 17:17: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0230 630- 80355 Portabl e Message Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0235 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 500 500. 00
1, 000. 00000 0. 500 500. 00
0240 630-80360 Drum Channel i zi ng Devi ce 20. 000 0. 000
EACH 7.500 375. 00
50. 00000 7.500 375. 00
0245 630- 80380 Traffic Cone 40. 000 0. 000
EACH 20. 000 400. 00
20. 00000 20. 000 400. 00
0250 700-70010 F/ A M nor Contract Revisions 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70034 F/ A F/ A RAI LROAD PREEMPTI ON COVMUNI CATI ON TESTI NG 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70040 F/ A Railroad 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70042 F/ A Railroad Fl aggi ng 21, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70082 F/A Furnish & Install Electrical Service 5, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20940- BI D ESTI MATE RUN 09/ 10/ 2018
PRQJECT: STAR400- 347 ESTI MATE NO 0002 17:17: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700- 70380 F/ A Erosion Control 3, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70589  F/ A Environnental Health & Safety Management 2, 000. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0.00
0295 626-01104  *Public Info Services (Tier V) 0. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0310 700-70034 F/ A Telemetry (field) (furnish only) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0315 700- 70034 F/ A Ethernet Switch (furnish only) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70034 F/ A Ethernet Radio (single client) (furnish only) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1, 884,499.00$ 304,972.37$  424,608. 62
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0290 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 100. 00 $ 0.00$ 0.00

PRQJECT TOTAL CURRENT AMI $ 1,884,599.00$% 304,972.37%  424,608. 62



